

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PR&RD Department– Warangal District – NABARD RIDF XIV - "Construction of New Building with compound wall to Veterinary Dispensary at Waddepally in Warangal District"- Extension of agreement time – Granted – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.III) DEPARTMENT

G.O.Rt.No. 687

Dated.23-04-2012

Read the following:-

Ref: From the Chief Engineer, RIAD (PR), Hyd. Lr.No.R-10/DEEIV/RINABARD-XIV/Vet.Bldg./WGL/12 date 23.03.2012.

In the circumstances reported by the Chief Engineer, RIAD(PR), Hyderabad in her letter read above, Government after careful examination of the matter hereby accord extension of agreement time upto 31.05.2012 (for 261 days) for the work "Construction of New Building with compound wall to Veterinary Dispensary at Waddepally in Warangal District" without imposing penalty for delay in execution of work.

2. The Chief Engineer, RIAD (Panchayat Raj), Hyderabad shall take necessary action accordingly.

3. A copy of this order is available on the internet and can be access at the address; www.ap.gov.in /goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, RIAD, Panchayat Raj, STGN Bhavan, Errum –Manjzil, Hyderabad

The Superintendent Engineer (PR), Warangal District

The District Treasury Officer, Warangal District

The Accountant General, AP, Hyderabad

Copy to

PS to Hon'ble M (PR&RWS)

P.S. to Principal Secretary to Government (PR)

SF/SC.

//FORWARDED::BY ORDER//

SECTION OFFICER